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Members

e ISSL Master course students made.
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Objectives

e \Win the ComeBack competition



SYALCET

e Minimum configuration
for come back
e No radio
e No experiments
e NoO release detection

e GPS for navigation
e Parafoll for control




Results

e 15t 2150[m] -> Main tether was extracted.
e 2"d 3420[m] -> Control tether was cut.
e 34 7600[m] -> Parafoil code was tangled.



Reasons

eNOt enough tests



Lessons Learned (for me)

e Test necessity still isn’t transferred enough.

e CanSat has been ready before it came to
US. -> It takes few minutes to get ready
before the launch.



